



PHASE 1

Clear/relocate temp classrooms
Install temp nursery
Construct new school buildings

PHASE 2

PHASE 2

Decant into new sports accommodation
Demolish blocks D & E
Complete construction of new school building

PHASE 3

Decant into new school
Demolish existing school buildings
Construct covered link & remodel gym/changing
Construct special school & nursery
Move into special school

- new build
- ⬢ demolition
- ⬢ temporary building
- ➡ decanting

SAMPLE