


- ① - Build new 4 storey teaching block
- ② - Landscaping of boundary with Adelaide Avenue

LOWER SITE


## Phase 1



- ① - Decant science teaching into new block
- ② - Demolish science block
- ③ - Build new 4 storey block and connecting building
- ④ - Landscaping around new block and create new vehicle entry from Ivy Road

LOWER SITE


## Phase 2



- ① - Demolish arts block and sports hall
- ② - Build new hall and sports block
- ③ - Existing hall potentially used as temporary classroom space
- ④ - Landscaping around new hall and sports block and create new surface parking

LOWER SITE

## Phase 3



- ① - Building new wing (library)
- ② - Demolishing existing hall
- ③ - Building new teaching block and connective buildings

LOWER SITE

## Phase 4

### Subject Key

- DEMOLITIONS
- NEW WORKS (FIT OUT AND NEW BUILD)
- TEMPORARY BUILDING

School:  
Split-Site School Example

Stage:  
OBC  
Drawing:  
Decant & Phasing  
Strategy Plan

Scale:  
NTS  
Date:  
12.05.06

Purpose of drawing:  
To show construction phasing of all proposed school buildings and any temporary buildings and proposed decanting of buildings to be demolished or refurbished

H&R ARCHITECTS  
www.hkr-architects.com

partnerships for schools  
building schools for the future