LOWER SITE

Phase 1

@ - Build new 4 storey teaching block
@ - Landscaping of boundary with Adelaide Avenue

LOWER SITE

Phase 2

@ - Decant science teaching into new block
@ - Demolish science block

@ - Build new 4 storey block and connecting building

@ - Landscaping around new block and create new

vehicle

entry from vy Road

LOWER SITE

Phase 3

@ - Demolish arts block and sports hall
@ - Build new hall and sports block

@ - Existing hall potentially used as temporary classroom space

@ - Landscaping around new hall and sports block and create

new surface parking

LOWER SITE

Phase 4

@ - Building new wing (library)
@ - Demolishing existing hall

@ - Building new teaching block and connective buildings
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Purpose of drawing:

To show construction phasing of all proposed school
buildings and any temporary buildings and proposed
decanting of buildings to be demolished or refurbished
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building schools for the future

Note: Areas are approximate and have been calculated from a variety of sources. These figures are intended as a guide only. All information is indicative and shown for illustration purposes only.




